
Belgrade Metro Ligne 1 Phases 1+2 - Works Time Chainage
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J 18 1 J

F 19 2 F Legend:
M 20 3 M

A 21 4 A Enabling works
M 22 5 M

J 23 6 J AtG         UG        C&C

J 24 7 J Stations CW

A 25 8 A Architectural - Finishing works

S 26 9 S Equipment : MEP, telecom...

O 27 10 O

N 28 11 N Shafts CW

D 29 12 D Equipment

J 30 1 J

F 31 2 F

M 32 3 M High Voltage Stat. CW

A 33 4 A Equipment

M 34 5 M

J 35 6 J At garde CW Foundation

J 36 7 J Tunnel CW for C&C

A 37 8 A Tunnel TBM
S 38 9 S TBM assembly / disassembly

O 39 10 O

N 40 11 N Track work
D 41 12 D Trackwork T1 & T2

J 42 1 J Tunnel CW finishing

F 43 2 F

M 44 3 M Power supply  / Signalling, Telecom 
A 45 4 A 3rd rail

M 46 5 M Power supply cabling

J 47 6 J Signalling, Telecom

J 48 7 J

A 49 8 A Walkway, cableway
S 50 9 S

O 51 10 O Plateform screen door
N 52 11 N

D 53 12 D Automatic Fare Collection
J 54 1 J

F 55 2 F Tests
M 56 3 M

A 57 4 A

M 58 5 M Key milestones

J 59 6 J

J 60 7 J

A 61 8 A

S 62 9 S

O 63 10 O

N 64 11 N

D 65 12 D

J 66 1 J

F 67 2 F

M 68 3 M

A 69 4 A

M 70 5 M

J 71 6 J

J 72 7 J

A 73 8 A

S 74 9 S

O 75 10 O

N 76 11 N

D 77 12 D

J 78 1 J

F 79 2 F

M 80 3 M

A 81 4 A

M 82 5 M

J 83 6 J

J 84 7 J

A 85 8 A

S 86 9 S

O 87 10 O

N 88 11 N

D 89 12 D

J 90 1 J

F 91 2 F

M 92 3 M

A 93 4 A

M 94 5 M

J 95 6 J

J 96 7 J

A 97 8 A

S 98 9 S

O 99 10 O

N 100 11 N

D 101 12 D

J 102 1 J

F 103 2 F

M 104 3 M

A 105 4 A

M 106 5 M

J 107 6 J

J 108 7 J

A 109 8 A

S 110 9 S

O 111 10 O

N 112 11 N

D 113 12 D

J 102 1 J

F 103 2 F

M 104 3 M

A 105 4 A

M 106 Commercial openning 5 M

J 107 6 J
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Depot Stabling availability

Depot Test Track vailability

Depot OCC availability
Depot SIG availability
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Filling handover

Number 

STATIONS
NAME STATION PK Station

1 ŽELEZNIK - ЖЕЛЕЗНИК -          

2 MAKIŠ - МАКИШ 1 364      

3 ŽARKOVO - ЖАРКОВО 2 303      

4 BELE VODE - БЕЛЕ ВОДЕ 3 389      

5 TRGOVAČKA - ТРГОВАЧКА 4 277      

6 POŽESKA – ПОЖЕШКА 5 405      

7 PARK BANOVO BRDO – ПАРК БАНОВО БРДО 6 062      

8 ADA CIGANLIJA - АДА ЦИГАНЛИЈА 7 091      

9 SAJAM - САЈАМ 8 796      

10 MOSTAR - МОСТАР 9 501      

11 SAVSKI TRG - САВСКИ ТРГ 10 426    

12 TRG REPUBLIKE - ТРГ РЕПУБЛИКЕ 11 375    

13 SKADARLIJA - СКАДАРЛИЈА 11 848    

14 DUNAV - ДУНАВ 12 602    

15 PANČEVACKI MOST - ПАНЧЕВАЧКИ МОСТ 13 423    

16 KARABURMA – КАРАБУРМА 14 401    

17 ADA HUJA 15 153    

18 VISNJISCKA 16 235    

19 MIRIJEVSKI BULEVAR 16 959    

20 GIMNAZIJA 17 755    

21 MIRIJEVO L1/L2 18 436    
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FS design approval, funding formalization & ESIA approval : 30/04/2022
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